

Project Name: GENERAL SUMMARY
Project ID: Date: Corner of MD RT 5 & Golden Beach Rd Charlotte Hall, MD
1002-04



DIVISION NO.	DESCRIPTION	TOTAL DIV. COST	TOTAL DIV. COST (PER SF)
1000	GENERAL REQUIREMENTS	\$ -	
2000	EXISTING CONDITIONS	\$ -	
3000	CONCRETE	\$ 173,807	
4000	MASONRY	\$ 496,326	
5000	METALS	\$ 374,512	
7000	THERMAL AND MOISTURE PROTECTION	\$ 145,713	
8000	OPENINGS	\$ 101,476	
9000	FINISHES	\$ 698,119	
31000	EARTHWORK	\$ 8,956	
TOTAL TRADE COST		\$ 1,998,908	\$ -
OVERHEAD AND PROFIT	15%	\$ 299,836	\$ -
INSURANCE	3%	\$ 59,967	\$ -
CONTINGENCY	0%	\$ -	\$ -
TAX	5%	\$ 89,951	\$ -
SUGGESTED BID		\$ 2,448,663	\$ -

DETAILED BREAKDOWN OF ITEMS													
Project Name: WEIS RETAIL SPACES													
Project ID: Corner of MD RT 5 & Golden Beach Rd Charlotte Hall, MD													
Scope: GC													
												Date: 12-04-24	
SR #	Iteming #	Detail #	DESCRIPTION	UNIT	QUANTITY	WASTAGE	QUANTITY W/ WASTAGE	UNIT MANPOWER	HOURLY WAGE	UNIT LABOR H	UNIT MATERIAL	TOTAL LABOR	TOTAL MATERIAL
GENERAL REQUIREMENTS													
1			Points	LS	1	0%	1	0.000	\$ -	-	-	\$ -	\$ -
2			Supervision and Coordination	LS	1	0%	1	0.000	\$ -	-	-	\$ -	\$ -
3			Submittals and Shop Drawings	LS	1	0%	1	0.000	\$ -	-	-	\$ -	\$ -
4			Final Cleaning	LS	1	0%	1	0.000	\$ -	-	-	\$ -	\$ -
5			Mobilization Costs	LS	1	0%	1	0.000	\$ -	-	-	\$ -	\$ -
6			Temporary Control & Facilities	LS	1	0%	1	0.000	\$ -	-	-	\$ -	\$ -
7			Decontamination	LS	1	0%	1	0.000	\$ -	-	-	\$ -	\$ -
												SUBTOTAL	
												\$ -	
CONCRETE													
SLAB FOOTING:													
8			12" 4045 C/S Slab Footing w/ Reinforcement	CY	37.047290	10%	40.751919	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 11,729.62	\$ 21,793.08
9			12" 745 C/S Slab Footing w/ Reinforcement	CY	14.824086	10%	16.306495	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 2,081.62	\$ 3,734.76
STEM WALL:													
10			12" 8" 4045 C/S Concrete Wall w/ Reinforcement	CY	60.980307	10%	67.078338	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 9,924.12	\$ 18,789.08
11			12" 8" 745 C/S Concrete Wall w/ Reinforcement	CY	6.1388753	10%	6.7527508	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 826.13	\$ 1,534.25
FLOOR FINISH:													
12			4" 4045 C/S 4045 C/S Pad Footing w/ Reinforcement	CY	12.444444	10%	13.688889	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 1,679.49	\$ 3,114.22
13			4" 4045 C/S 4045 C/S Pad Footing w/ Reinforcement	CY	11.111111	10%	12.222222	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 1,497.22	\$ 2,789.36
14			4" 4045 C/S 4045 C/S Pad Footing w/ Reinforcement	CY	3.0033333	10%	3.303667	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 414.83	\$ 774.11
FIBERS													
15			12" 4045 C/S 4045 C/S Pad w/ Reinforcement	CY	1.215	10%	1.3365	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 973.22	\$ 1,689.33
SLAB													
16			4" Thick Concrete Slab on Grade (1077 SF) - 1.5MB Vapor Barrier - 4" Thick Aggregate Base Course - Compacted Sub Grade	CY	103.870444	10%	114.25749	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 14,138.78	\$ 26,294.03
17			4" Thick Concrete Slab on Grade (11066 SF) - 1.5MB Vapor Barrier - 4" Thick Aggregate Base Course - Compacted Sub Grade	CY	118.253111	10%	129.97822	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 16,258.08	\$ 29,846.90
18			4" Thick Concrete Slab on Grade (113 SF) - 1.5MB Vapor Barrier - 4" Thick Aggregate Base Course - Compacted Sub Grade	CY	2.1831819	10%	2.4015001	1.885	\$ 65.00	\$ 122.50	\$ 227.50	\$ 294.45	\$ 546.44
												SUBTOTAL	
												\$ 173,087	
MASONRY													
WALLS													
19			4" CMU Wall on (120" 4045) Height	SF	1000.0	10%	1100	0.214	\$ 45.00	\$ 11.20	\$ 22.80	\$ 147,160.11	\$ 33,400.00
20			4" CMU Partition Wall on (120" 4045) Height	SF	1000.0	10%	1100	0.212	\$ 45.00	\$ 11.20	\$ 22.80	\$ 147,160.11	\$ 33,400.00
BEAMS													
21			4" Round Beams	LF	500	10%	550	0.000	\$ 45.00	\$ 4.50	\$ 9.00	\$ 3,152.80	\$ 1,620.00
												SUBTOTAL	
												\$ 496,326	
METAL													
COLUMNS													
22			12" 4045 C/S	LF	114	10%	125	0.000	\$ 45.00	\$ 1.00	\$ 4.50	\$ 570.20	\$ 254.10
23			12" 4045 C/S	LF	13600	10%	14960	0.025	\$ 45.00	\$ 1.00	\$ 2.70	\$ 27,007.20	\$ 4,475.00
24			Base Plates	EA	40	0%	40	0.277	\$ 45.00	\$ 10.00	\$ 27.00	\$ 720.00	\$ 441.00
BEAMS													
25			12" 4045 C/S	LF	311.75	10%	343	0.022	\$ 45.00	\$ 1.00	\$ 2.70	\$ 786.18	\$ 1,182.14
26			12" 4045 C/S	LF	105.29	10%	115	0.023	\$ 45.00	\$ 1.00	\$ 2.70	\$ 266.33	\$ 399.50
27			12" 4045 C/S	LF	66.82	10%	73	0.024	\$ 45.00	\$ 1.00	\$ 2.70	\$ 170.07	\$ 254.94
28			12" 4045 C/S	LF	34.78	10%	38	0.023	\$ 45.00	\$ 1.00	\$ 2.70	\$ 85.57	\$ 127.94
29			12" 4045 C/S	LF	200	10%	220	0.025	\$ 45.00	\$ 1.00	\$ 2.70	\$ 495.00	\$ 735.00
30			12" 4045 C/S	LF	107.5	10%	118	0.025	\$ 45.00	\$ 1.00	\$ 2.70	\$ 266.33	\$ 399.50
31			12" 4045 C/S	LF	4700	10%	5170	0.025	\$ 45.00	\$ 1.00	\$ 2.70	\$ 11,925.00	\$ 1,987.50
32			12" 4045 C/S	LF	195	10%	214	0.025	\$ 45.00	\$ 1.00	\$ 2.70	\$ 495.00	\$ 735.00

DETAILED BREAKDOWN OF ITEMS													
Project Name: WEIS RETAIL SPACES													
Project ID: Corner of MD RT 5 & Golden Beach Rd Charlotte Hall, MD													
Scope: GC													
												Date: 22-04-24	
												EST COST	SUB COST
MR #	Iteming #	Detail #	DESCRIPTION	UNIT	QUANTITY	WASTAGE	QUANTITY W/ WASTAGE	UNIT MANPOWER	UNIT PRICE	UNIT LABOR #	UNIT MATERIAL #	TOTAL LABOR	TOTAL MATERIAL
33			W11A35	LBS	1343	10%	1477	0.025	\$ 43.00	\$ 1.40	\$ 2.30	\$ 4,539.30	\$ 4,495.45
34			W11A4	LBS	2949	10%	3243	0.025	\$ 43.00	\$ 1.40	\$ 2.30	\$ 5,732.50	\$ 5,687.40
35			W11A48	LBS	4524	10%	4976	0.025	\$ 43.00	\$ 1.40	\$ 2.30	\$ 5,611.52	\$ 5,617.28
36			W11A35	LBS	2090	10%	2299	0.025	\$ 43.00	\$ 1.40	\$ 2.30	\$ 4,118.20	\$ 4,207.30
WROOF ROCK													
37			1-1/2" Metal Roof Panel	SF	19022.29	10%	20924.51	0.040	\$ 83.00	\$ 2.40	\$ 3.50	\$ 56,977.75	\$ 87,406.42
WROOF FLASHING													
38			10x12	LF	763.93	10%	840	0.022	\$ 63.00	\$ 1.40	\$ 2.30	\$ 1,736.30	\$ 1,736.40
39			10x12	LF	229.49	10%	252	0.023	\$ 63.00	\$ 1.42	\$ 2.28	\$ 384.81	\$ 376.46
40			10x12	LF	450.78	10%	492	0.025	\$ 63.00	\$ 1.40	\$ 2.30	\$ 728.10	\$ 715.96
41			10x10x10	LF	282.42	10%	312	0.025	\$ 63.00	\$ 1.44	\$ 2.46	\$ 927.53	\$ 901.89
42			10x12	LF	794.25	10%	872	0.029	\$ 63.00	\$ 1.46	\$ 2.35	\$ 1,247.21	\$ 1,230.81
43			10x12	LF	378.43	10%	416	0.025	\$ 63.00	\$ 1.44	\$ 2.35	\$ 766.35	\$ 749.52
WROOF													
44			Check 10 Core w/ 1-1/2" Dia. 2-1/2" Vent. Steel Rod Holes w/ HBLT103-270 Epoxy Anchor (4" Embed w/ Fully Cured 24H)	LF	864.36	10%	951	0.034	\$ 63.00	\$ 2.20	\$ 3.30	\$ 2,091.75	\$ 3,137.43
												\$ 5,50	\$ 5,229.38
THERMAL AND MOISTURE PROTECTION													
ROOFING													
45			60 Mil White TPO Membrane	SF	18176.83	10%	19972	0.040	\$ 63.00	\$ 2.40	\$ 3.50	\$ 51,928.40	\$ 77,892.71
46			2-30 Polyisocyanurate Roof Rigid Insulation	SF	18.42	10%	18	0.034	\$ 63.00	\$ 2.20	\$ 3.30	\$ 39.74	\$ 39.60
47			Flashed Insulation	SF	486.75	10%	441	0.046	\$ 63.00	\$ 3.00	\$ 4.30	\$ 1,222.48	\$ 1,082.71
48			Walkways Pads	SF	6	0%	6	0.023	\$ 63.00	\$ 0.60	\$ 0.90	\$ 3.78	\$ 3.36
49			Sealant	EA	6	0%	6	0.092	\$ 63.00	\$ 5.80	\$ 8.70	\$ 348.00	\$ 343.40
50			Overlaid Squeegee	EA	6	0%	6	0.092	\$ 63.00	\$ 5.80	\$ 8.70	\$ 348.00	\$ 343.40
			Final Aluminum Downspout w/ Collection Box	LF	80.78	10%	89	0.071	\$ 63.00	\$ 4.40	\$ 6.90	\$ 408.75	\$ 413.12
			- PAC-CLAD									\$ 111.50	\$ 1,021.87
			- Deck Membrane										
PERIMETER INSULATION													
51			2" Rigid Insulation	SF	4000	10%	4400	0.034	\$ 63.00	\$ 0.88	\$ 1.32	\$ 3,577.61	\$ 5,816.42
												\$ 2.20	\$ 5,898.62
OPENINGS													
DOORS													
52			12'-0"x2'-0" Glass & Aluminum Door w/ Aluminum Frame	EA	4	0%	4	1.383	\$ 63.00	\$ 90.00	\$ 810.00	\$ 500.00	\$ 5,240.00
53			12'-0"x2'-0" Glass Door w/ HDI Frame	EA	8	0%	8	1.388	\$ 63.00	\$ 93.00	\$ 744.00	\$ 460.00	\$ 5,870.00
54			12'-0"x2'-0" Glass & Aluminum Door w/ Aluminum Frame	EA	4	0%	4	1.388	\$ 63.00	\$ 93.00	\$ 744.00	\$ 460.00	\$ 5,870.00
55			12'-0"x2'-0" Insulated Steel Cold Door w/ Steel Frame	EA	1	0%	1	2.692	\$ 63.00	\$ 170.00	\$ 1,870.00	\$ 1,170.00	\$ 1,750.00
STOREFRONTS													
56			12'-0"x10'-0" Glass Storefront	EA	1	0%	1	6.833	\$ 63.00	\$ 444.50	\$ 4,000.50	\$ 444.50	\$ 4,444.50
57			12'-0"x10'-0" Glass Storefront	EA	2	0%	2	6.833	\$ 63.00	\$ 444.50	\$ 4,000.50	\$ 889.00	\$ 4,444.50
58			12'-0"x10'-0" Glass Storefront	EA	1	0%	1	16.488	\$ 63.00	\$ 1,049.50	\$ 9,590.50	\$ 1,049.50	\$ 10,640.00
59			12'-0"x10'-0" Glass Storefront	EA	4	0%	4	12.508	\$ 63.00	\$ 800.00	\$ 7,200.00	\$ 1,200.00	\$ 12,000.00
60			12'-0"x10'-0" Glass Storefront	EA	2	0%	2	5.331	\$ 63.00	\$ 340.50	\$ 3,118.50	\$ 693.00	\$ 3,465.00
61			12'-0"x10'-0" Glass Storefront	EA	1	0%	1	5.331	\$ 63.00	\$ 340.50	\$ 3,118.50	\$ 693.00	\$ 3,465.00
62			12'-0"x10'-0" Glass Storefront	EA	1	0%	1	10.670	\$ 63.00	\$ 681.00	\$ 6,245.00	\$ 681.00	\$ 6,926.00
63			12'-0"x10'-0" Glass Storefront	EA	1	0%	1	10.669	\$ 63.00	\$ 680.50	\$ 6,244.50	\$ 680.50	\$ 6,925.00
WINDOWS													
64			Down Hardware	EA	37	0%	37	0.277	\$ 63.00	\$ 19.00	\$ 162.00	\$ 306.00	\$ 2,754.00
												\$ 1,010.00	\$ 3,764.00
FINISHES													
BOARDS													
			Exterior Wall Ac. (10' High)		104								

DETAILED BREAKDOWN OF ITEMS	
1	...
2	...
3	...
4	...
5	...
6	...
7	...
8	...
9	...
10	...
11	...
12	...
13	...
14	...
15	...
16	...
17	...
18	...
19	...
20	...
21	...
22	...
23	...
24	...
25	...
26	...
27	...
28	...
29	...
30	...
31	...
32	...
33	...
34	...
35	...
36	...
37	...
38	...
39	...
40	...
41	...
42	...
43	...
44	...
45	...
46	...
47	...
48	...
49	...
50	...
51	...
52	...
53	...
54	...
55	...
56	...
57	...
58	...
59	...
60	...
61	...
62	...
63	...
64	...
65	...
66	...
67	...
68	...
69	...
70	...
71	...
72	...
73	...
74	...
75	...
76	...
77	...
78	...
79	...
80	...
81	...
82	...
83	...
84	...
85	...
86	...
87	...
88	...
89	...
90	...
91	...
92	...
93	...
94	...
95	...
96	...
97	...
98	...
99	...
100	...



Date: 22-04-24

Date: 22-04-24

DETAILED BREAKDOWN OF ITEMS

Project Name: WEIS RETAIL SPACES

Project ID: Corner of MD RT 5 & Golden Beach Rd Charlotte Hall, MD

Scope:	GC
--------	----



Date: 22-04-24

SL #	Iteming #	Detail #	DESCRIPTION	UNIT	QUANTITY	WASTAGE	QUANTITY IN WASTAGE	UNIT MANHOUR	HOURLY WAGE	UNIT LABOR #	UNIT MATERIAL	TOTAL LABOR	TOTAL MATERIAL	UNIT COST	SUB COST
EARTHWORK															
101			Excavation - 20% Fluff Factor Added	CY	242.064	20%	290	0.385	\$45.00	\$25.00		\$7,261.92		\$25.00	\$7,261.92
102			Backfill	CY	40.344	20%	48	0.558	\$45.00	\$50.00		\$1,696.44		\$35.00	\$1,696.44
													SUBTOTAL		\$8,958
PROJECTED COST															
													OVERHEAD AND PROFIT	15%	\$1,343.66
													PAID IN ADVANCE	2%	\$189.16
													CONTINGENCY	4%	\$4
													TAX	4.5%	\$40.01
															\$2,486.83
SUGGESTED BID															

[illegible][illegible]

[illegible]